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Aquifer Exemption Proposal Status
Lynch Canyon

EPA makes a ruling on the

AE Application aquifer exemption status

Eyneh Canyen = Lanigan

Status: Complied requesied data.
track - Anticipate reverting data package fo EPA by July 2022

Cumrent Activifies:
May 13, 2022: Additionol requested informatfion loaded to Box.com and will be fransmitted fo SWB May 13,
June 13, 2022: District to rmeet with SWEB 1o discuss dota packoge.

Anficipated Next Sfeps:
With SWB concurence of documents, Morthern District will work with US EPA for submission.
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Aquifer Exemption Proposal Status
Sespe

EPA makes a ruling on the

AE Application aquifer exemption status

Sespe

Status: US EPA comments have been shared with the operator.
«  Ontack - Anficipate reverling daota pockage to EPA by Aug 2022,

Current Activifies:

May 13, 2022: Northern District s frying
the AF pockoge.

June 13, 2022 Discussed package with District staff and will fransmit data to SWB by end of week,

o get one last copy of an criginal file. The new operafor did not generafe

Anticipated Next Seps:
Northern Distrct will compile any changes from CalGEM HQ and/or SWB and submit responses fo US EPA soon
after.
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Aquifer Exemption Proposal Status
Lepmpod

CalGEM send AE application

JAE Application package to EPA

Lompog Sep-22

Status: Fublic comment period documents created by District.
o O raments re Fxpecied o send package fo EPA this vear,
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Aquifer Exemption Proposal Status
Holser

CalGEM send AE application

fiE Application paclage to EPA

Holser Dec-22

Status: Comments on public comment period documents received from SWE.

° Ontrock dus o Expecied o send pockage fo EPA this vear,

few cormments re:

Current Activities:
Fay 13, 2022: A total of 28 comments received, 24 written and 4 from the pu
June 13, 2022: DOC Legal will take a first iook af oll public comrents and wi
the district fo answer,

e aning.
hare any fechnical comments with

Anticipated Next Steps:
OLRA and Legal will begn grou 2 comments and answ
work with the operctor and SWB to answer any technical oo

:ring Non-techng
mienis,
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prabiem well identification Goals Piow-21 Pec-21
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Conduit Analysis Status: Behind 2 months

May 9, 2022 Non-Active operotor d
conduit analysis back to the Sacramen
second review of operator supplied data.

dune 13, 2022 Dota package for CRC wel
oparctors to finalize rerain
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o Disfrict:
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as shared v
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(o

with SWB and Rw<

1 SW8B and RWQCE for review. Trar
to office to help with backlog

fwork.

rMeet
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Revised Mt Paso AE area

Modified proposal area which has
beenreduced from ~ 260 acres to ~
144 qcres.

AQOR of the injection wells falls outside
the current AE boundary.

The proposal is fo convert from WD to
WF.

No change to Conduif analysis.

.
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= jection wel
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